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Budget Summary: _ _ _
Original T.0. Cost $  20,000.00 Task: | Original Budget } Current Budget | This Week | Cost o Date |
Indirect Costs:
Modifications: {1} $ 2,849,513.00 Site Visit $ 671379 | % 6,713.79 |3 - $ 6,119.68
Current T.O. Cost $ 2,969,513.00 Construction Work Plan $ 9683.211% 96032118% - $ 12,794.86
Mobilization/Crew Rotation | § 33,16668 | $ 33,166.68 | $ 1389413 65,371.88
Original Fee: @ 6.54% 3 1,308.41 Site Admin & Indirects $ 20582037 |¢% 265820379 250258 | $ 357,767.41
Modification Fee: @6.24% § 173,105.76 Per Diem & Lodging $ 7851233 | § 78512331 % 65846 | 196,977.51
Total Fee: $ 17441417 Home Office Support % 25,304.20 | % 2530420 | § - $ £,485.19
Final Report $  850921|% 8509219 -8 -
Current T.0.Funds: $ 2,795,008.83 Project Close-Out 3 1,743.16 | § 7.743.16 | $ - $ -
Direct Costs:
Subcontracts: (Fixed Price) Site Set-up/Maintenance $ 1599884 | $ 1599884 | § - 3 62,407.49
1} None $ - Site Co-ordination, Pre-Excay $ 56,52764 1% 5652764 | $ 12063 | §  112,110.62
Removal, Impacted Soils $ 45589400]3% 45589400 % - $ 363,597.53
Current T.O.Funds: $ 2,795,008.83 T&D, Impacted Soils $ 433868128 4338681219 - $  190,117.24
Site Costs to date; $ 2506,277.61 Sampling & Analysis $ 36,511.88 | ¢ 36511881 9% - $ 14,856.80
Site Funds Available: I $ 288,821.22 ] Restoration/Backfill $ 116326206 |$ 290,815.50 $ - $ 5457321
Excludes: Fas, Fixed Price Subcontracts Sod/Seed $ 29081552|% - $ 201,591.50
Garden/Fiwr Beds $ 20081552 | § - |§  19,858.18
Costs to Date Ph I (Fee Excluded) Miscellaneous $ 290815521]% - 3 94,102.20
Indirect Costs:  26% $ 645561653 Post Construction Maint. $ 57280258 - 57280259 - $ 5,180.92
Direct Costs: 74% 3 1,860,761.08 Site Co-ord, FollowUp AsBIl $ 5556055 1% 55569551 % 5452991 % 84,374 64
$ 2,506,277.61 Site Teardown $ 071454 | $ 971454 | § - $ -
This week: [Community Air Monitering | $ 45000.00 | $ 4500000 | § - $ 120,831.76
Indirect Costs.  37% $ 3,299.98 |Fuel/Qil Misc Field Supplies | $ - $ - $ - $ 43,941.39
Direct Costs: 63% $ 5,573.62 ASARCO Support $ - $ K - $ 2,059.54
$ 887360 Rounding Adjustment . —_1s - |$ (1.04)
Fee $ 17441417 |8 17441417 ] 3 o $ 17441417
Daily Burn Rate: (Raw, 4 Week Avg) Totals $ 2,969513.00 [ $ 2,969,513.00 [ 3 8,873.60 | § 2,080,691.78 |
Indirect Costs: $ 676.95 ([Remarks:
Direct Costs: $ 1,124.09 1) Full site Co-ord activities underway. Focus shifts to Close out of 133 completed to date.
$ 1,801.04 2) Rescheduled start of field operations. Mob/Site Prep scheduled for 9 Feb 04. '
** Excludes Fee, Fixed Price Subs 3) Field ops scheduled to resume week of 16 Feb 04. Anticipate small field crew at restart.
Site Funds Avaiable Until: |  7/45/2004 | |4) Mod #2 in preparation. Add approx 12 addl sites.

I5) Set Aside approx $40k to T&D excavated soil from 22 sites.
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VB/-70 Superfund Site Weekly Cost Summary #29
Phase | Contract# DACA45-01-D-0001 Costs Thru:
Denver, Colorado Task Order #0014 Award Date  18-Jul-03 2/6/2004
Start Date  21-Jul-03
Rapid Response/Project Resources Inc. Completion: 31-Jul-04
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[ 1/30/2004 |s 144298334 |$ 19668544 |$ 27048483 |$ 334,764.92[$ 229200688 14,276.29[$ 174,414.17 |

[$ 2,671,818567 |

Date Labor Per Diem Equupment |__Material Subcontracts | _Analytical Fee |_Daily Total__[ Total Phase I
1/31/2004 | $ $ - I8 $ 3 - |8 - |9 - |8 -~ 18 2,671,81867
2112004 | & 3 - $ - $ - $ - $ - 3 - $ - $ 2,671,818.67
2/2/2004 | $ 3 - $ - $ - $ - $ - 3 - $ - $ 2671,818.67 |
2/3/2004 | $ $ - $ - $ - $ - $ - 3 - 3 - $ 2,671,81867
2/4/2004 | $ $ - $ - $ - $ - $ - 3 - $ - $ 2,671,818.67
2/5/2004 |1 $ $ - $ - 19 - $ - $ - $ - $ - $ 2,671,818.67
2/6/2004 1§ 6!86826 $ 65846 |5 1,28387[% 63.00]$ - $ - $ - $ 8.873.59 =$ 2,680,692.26
ThisWeek |$ 68682695 65846 )% 128387 (8 63.00[3% - $ - $ - $ 8,873.59 |
To Daie $ 14498516018 19734390[¢% 280,768.70|$ 33482792 |$% 22920068 |$ 1427620 | % 174.414.17 | $2,680,692.26
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VB/I-70 Superfund Site Weekly Budget Summary #29
Phase | Completed To Date Costs Thru:
US Army Corps Denver, Colorado ~ Task Order # 0014 [ 133 | 2/6/2004
of Engineers. Rapid Response/Project Resources Inc. I 0 |
PagLe 3of4
To Date ~ This Week
Total Cost | Cost/Property Total Cost { Cost/Property

Indirect Costs:
Site Visit - 3 5,11968 | $ 46011% - #DIVIQ!
Construction Work Plan $ 1270486 (9% 96.201 $ - #DIV/O!
Mobilization/Crew Rotation $ 65,371.88 | § 49152 { $ 138.94 #DIV/0!
Site Admin & Indirects $ 3776741183 268598 (% 2,502.58 #DIV/O!
Per Diem & Lodging P 1969775118 148103 | & 658.46 #0IV/0!
Home Office Support $ 648519 | § 4876 | $ - #DIVIO!
Final Report $ - $ - $ - #DIV/O!
Project Close-Out $ - $ - $ - #DIVIO!
Total Indirect Costs: $ 64551653 (¢ 485351 % 3,299.98 #FDIV/O!
Direct Costs: _
Site Set-up/Maintenance $ 6240749 | $ 469231 % - #DIVIO|
Site Co-ordination, Pre-Excav $ 112110621 9% 84294 | $ 120.63 #DIV/0!
Removal, Impacted Soils $ 363597531% 2,73382 | % - #DIVID!
T&D, Impacted Soils $ 1901172419 142945 | § - #DIV/0!
Sampling & Analysis $ 1485680 | 3 111.71 | $ - #DIV/0!
'Restoration/Backfil $ 545732311 % 410325 | $ - #DIV/O!

Sod/Seed $ 201691501 % 151573 | % - #DIV/O!
Garden/Fwr Beds $ _ 10858.18 | 149.31 [ § - #DIV/O]

Miscellaneous $§ 941022018 70754 | $ - #DIV/IO!
Post Construction Maint. $ 518092 | % 389518 - #DIVIO!
Site Co-ord, FollowUp AsBlts | $ 8437464 | $ 634401 8% 5,452.99 #DIv/0!
Site Teardown ] - {3 - 19 - #DIV/O!
Community Air Monitoring $ 12083176 { % 90851 | $ - #OIVIO!
Fuel/Oil Misc Field Supplies $ 43941391 % 33039 | § - #OIV/C!
ASARCO Support ] 206954 1|3% 1549 [ % - #DIV/O!
| Total Direct Costs: 1$ 1860,762.12 1% 13,99069 | $ 5,573.62 | #DIVIO! |
Sub Totals: $ 250627865 $ 18,844.20 $ 8,873.60 #DIVIOI
Fee $ 17441417 121121 § - 3 1,211.21

$ 2,680,69282 $ 20,055.41 % 8,873.60 #DIVID!

* Fee Prorated across 144 anticipated Sites




VB/I-70 Superfund Site Weekly Budget Summary #29
- Phase | Contract# DACA45-01-D-0001 Costs Thru:
Denver, Colorado Task Order # 0014 Award Date 18-Jul-03 2/6/2004
US Army Corps Start Date:  21-Jul-03
of Engineers. Rapid Response/Project Resources Inc. Completion; 31-Ju-04
Page 40f 4
Forward Look:
Dly Burn Rate
Task: | Current Budget | CosttoDate | Remaining | 4 Week Avg | Duration | EsttoCompl |  Variance I
Indirect Costs: —
Site Visit $ 6713791 % 6,119.68 | $ 5804111 8% - N/A $ - $ 594.11
Construction Work Plan $ 9603213 1279486 % (3.101.65)] 8 B NA 19 - s (3.101.65)
Mobilization/Crew Rotation 3 33,16668 | 3 653718819 (32205.20)| % 37.46 LS $ - $ (32,205.20))
Site Admin & tndirects $ 20582037 |3% 357,76741[$ (61,947.04)| % 460.27 LS 3 1,20000 | $ (63,147.04)
Per_Diem & Lodging $  7851233]|3 196.977.51 |3 (11846518)]$ _ 169.81 0 3 850.00 | $ _ (119,315.18)
Home Office Support $ 25304201 % 648519 |$ 1881901 ]8$ 9.41 0 $ - 3 18,819.01
Final Report $ 850021 % - $ 8,500.21 | § - N/A $ - $ 8,509.21
Project Close-Out $ 774316 | % - $ 7,743.16 { § - N/A $ - 3 7,743.18
lTOtal Indirect Costs: $ 46546295 I § 645,516.53 | $ (180,053.58) $ 676.95 $ 205000|% (182,103.58)
Direct Costs:
Site Set-up/Maintenance $ 150068416 6240749 | (46,40865) S 3226 NA 1% 1% (46,408.65)
Site Co-ordination, Pre-Excav| $  56,527.64 |3 112,110.62 | 3 (65,582.98)] 3 _ 120.85 0 $ T [$ _ (55,562.98)
[Removal, impacted Soils $ 45589400 (% 363597563 |% 92206478 - _0 $ - $ 92,296 47
T&D, Impacted Sqils $ 43386812|9% 190,117.24 | $ 243,75088 | $ - LS 3 4000000 | % 203,750.88
Sampling_@gnalysis $ 36,511.88 | % 1485680 |8 2185508 % 230.46 0 $ - $ 21,655.08
Restoration/Backfill $ 290815508 54573231 |% (254,916.81)| % - 0 $ - $ (254,916.81)
Sod/Seed $ 20081552 | $ 20150160 | $  89.22402|S___ 3433| LS |95 6,500.00 | $ _ 82,724.02 |
Garden/Fiwr Beds $ 290815521 ¢% 198581813 27095734 | $ - 0 $ - $ 270,957.34
Miscellaneous $ 290815521 % 94102.20{% 195713321 % 4.77 0 3 - 3 196,713.32
Post Construction Maint. $ 5728925 | % 5180921% 5210833]|% - 0 $ - $ 52,108.33
Site Co-ord, Follow Up As Blts| $ 55,5_)@55 $ 84,37464 | $ (28,805.09)] $ 692.70 0 $ - $ (28,§05.09)
Site Teardown $ 9714541 % - 3 971454 | § - o $ - $ 9,714.54
Community Air Monitoring__| $___ 45,000.00 | $__ 120,831.76 | $_ (75.831.76)| & - 0 3 - |$  (75,831.76)
Fuel/Qil Misc Field Supplies | $ - 3 4394139 % (43,941.39)] $ 8.70 0 % - $ (43,941.39)
ASARCO Support $ - $ 2,059.54 | § 2,059.54) $ - 0 $ - $ 52.059.54!
' iotai Eirect %sts: 329,635, 860,762, 468,873.76 1,124.09 3 46,500.00 422,373.76
Fee $ 17441417 I $ 17441417 | § - ! 15 - 3 -
Totals $ 296951300 % 268069282 |% 28882018 |% 1,801.04 $ 4855000 | % 240,270.18

* Assumes Site co-ord costs Thru 8 Feb 04




